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ISSUE
Resolution G-99-27,  STIP Guidelines, adopted by the California Transportation Commission (CTC) on
September 29, 1999, stipulates that funds allocated for local project development or right of way costs must be
expended by the end of the second fiscal year following the fiscal year in which the funds were allocated.

For the intercity rail projects on the attached list, the responsible agencies will not be able to meet the deadline
specified in accordance with the STIP Guidelines and have requested extensions to allow sufficient time to
resolve outstanding issues.

RECOMMENDATION
The Department supports the project completion extension request for one project from the City of Fairfield
and one project from the Department of Transportation and the Capitol Corridor Joint Powers Authority as
described on Attachment I.

SUMMARY
The Commission has allocated $1,269,500 for projects on the attached list.  To date, $86,347 has been
reimbursed for eligible expenditures, with a balance of $1,183,153 remaining.  The attached project list
describes the delays that have resulted in the extension request.

Attachment
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 REQUESTS FOR TIME EXTENSIONS FOR PROJECT COMPLETION
INTERCITY RAIL PROJECTS

CTC Resolution G-99-27, STIP Guidelines, Section 59- Timely Use of Funds

Recipient Project
Description

Allocation
Date

Allocation
Amount

Year/
Program

Status/ Reason for Delay Extension
Request/To

Department
Recommendation

CALTRANS
(City of
Oakland)

Oakland
Coliseum Rail
Station

6-2-98

MFP-97-58

Project
Completion
Deadline:
6-30-00

$369,500

Approved
Expenditures
to date:
$86,347

Percentage of
Project
Completed:
75%

1997/98
TCI

Union Pacific Railroad delayed
right of entry authorization to
perform soils tests by three
months.  Once 30% designs
were completed, the City
experienced about six
additional months of delay for
Union Pacific review of the
designs.

12 months

Through:
June 30, 2001

Approve request for 12 months
extension due to delays caused by
Union Pacific Railroad that were
beyond the control of the City of
Oakland and Caltrans. Caltrans staff
have discussed this project with the
City of Oakland and we believe the
project can be completed within the
time extension requested.

CITY OF
FAIRFIELD

Fairfield/
Vacaville
Intercity Rail
Station

3-31-98

MFP-97-51

Project
Completion
Deadline:
6-30-00

$498,000

$402,000

$900,000

Approved
Expenditures
to Date:  None

Invoices
Received but
not yet
approved:
$802,000

Percentage of
Project
Completed:
80%

1997/98
TCI
1995/96
TCI
TOTAL

The CTC has stipulated the
station cannot be built until
daily ten train service on the
Capitols is likely to be
implemented.  Right of way has
been acquired and
environmental assessment has
been completed, but
preliminary engineering is
being delayed until the ten train
service is closer to realization.
Also, Caltrans Rail has
withheld reimbursement for the
right of way acquisition and
related costs until procedural
issues raised by the Department
have been resolved.

20 months

Through:
February 28, 2002

Approve request for 20 months
extension to allow for delay caused by
the need to take into account the
CTC's condition that funds to
construct a station cannot be
programmed until daily ten train
service is likely to be implemented. It
would be unreasonable for the City to
do preliminary engineering at the
station site until ten train service is
closer to reality. After discussing this
project with City staff, we believe it
can be completed within the 20 months
extension requested.

Caltrans Rail, Right of Way and Legal
staffs have been working with the City
to resolve the Department's concerns.


